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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp RoadCrisp Road
• Parcel C
• Parcel E 500-Series
• Parcel D-1• Parcel D 1

– Status of Radiological RACRs
– IR 7/18 Update



2012 Radiological Projects



Crisp Road/Parcel E 
Building and Site Surveys

•Received free release
Building 414Building 414 

•Received free release
Site 701 

•Received free release
Site 704 

•Confirmation samples provided to 
CDPHIR-04 & Site 807

•Received DTSC and CDPH 
concurrence; awaiting free releaseUC-3 (Crisp Rd.) 

Radiological RACR



Backfilling of SU 243 in Parcel CBackfilling of SU 243 in Parcel C

1. Loading of import 
material into dump 

k

SU 243 is located between 
Buildings 214 and 231:

truck
2. Tarping of loaded dump 

truck
3. Placement of import 

material into SU 243
4 Compaction of placed4. Compaction of placed 

import material



Parcel C 
Storm Drain & Sewer Removals



Parcel C
Storm Drain & Sewer Removals

• SS/SD line removal in Parcel CSS/SD line removal in Parcel C

– Completed Phase I SS/SD removals (22,907 linear feet)
• 65% of the total 37,479 lf of Parcel C removed to date65% of the total 37,479 lf of Parcel C removed to date
• 35,979 cubic yards excavated 
• 34 of 41 active Survey Units have been restored/repaved



Parcel C Parcel C 
Building and Site SurveysBuilding and Site Surveys

• Received free release letter
Building 214g

• Characterization, remediation, and sampling 
on-going North Pier

• CDPH performed confirmatory surveys on 
May 23Building 271

• CDPH performed confirmatory surveys on 
May 23Building 272

• CDPH performed confirmatory surveys on 
Buildings 203

p y y
May 22Buildings 203 

• CDPH performed confirmatory surveys on 
May 23Building 241 



Parcel C & E Buildings/Sites 
Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Impacted Building and Sites Within 
Parcel E 500 Series Area



Parcel E 500 Series
Building / Site Surveys

• Field Work 
– Buildings 506, 517, 520, and Shacks 79/80 Sites:  Completed scanning g , , , / p g

and sampling, awaiting off-site analytical results.
– Buildings 507 and 508 Sites:  Resumed survey activities as SFPD has 

granted access to the west and south of Building 606.
– 500 Series Area:  70% completed scanning and sampling

• Reports
– Building 521:  Draft FSS under Regulatory review.
– Building 500: Internal Navy review
– Buildings 529, 509, 503, and 510/510A Sites:  Internal Navy Review



Parcel E
Storm Drain & Sewer Removals



Parcel E 500 Series
Storm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel E 500 Series on July 12, 
2011
– Excavated soil and pipe removal through May 18, 2012:

• 14,637 linear feet of SS/SD lines removed (500 Series only)
– 38% of the 58,000 LF of Parcel E SS/SD lines removed to 

date
• 30,636 cubic yards excavated 

14 f 21 A ti it h b t d• 14 of 21 Active survey units have been restored



Parcel E 500 Series
Remaining Field Activities

• Complete removal of asphalt along southern side of Building 606 and 
complete the survey and sampling activities at Former Building Sites 507 
and 508

• Relocate Building 606 tenant materials and equipment stored along H Street 
to Hussey Street

• Continue asphalt and SS/SD line removal along H Street behind Building 
606; approximately 1 800 LF remaining606; approximately 1,800 LF remaining

• Continue with the survey and sampling activities within the 500 Series Area



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

– Final Gun Mole Pier Task Specific Addendum issued. Work commenced May 14
Additional work (May through October 2012)– Additional work (May through October 2012)
• Subsurface vault and manholes planned sediment sampling; 100% complete
• Utility corridors; 12% complete
• Removal of concrete pads and structures; 75% complete
• Encountered an additional 16 vaults and manholes

– Continue remediating 4 impacted SUs for cesium-137
– Contractor internally reviewing gamma walk over data

• Gamma spectroscopy data accepted for 70 of 74 survey units; upon completion• Gamma spectroscopy data accepted for 70 of 74 survey units; upon completion 
of additional concrete removals, areas will be resurveyed

• South Pier

– Additional work to commence June 2012 (complete in October 2012)( p )
• Subsurface vault and utility corridor sediment sampling
• Removal of concrete pads and structures in contaminated survey units

– Contractor internally reviewing gamma walk over data
• Gamma spectroscopy data accepted for 14 of 14 survey units; upon completion 

of additional concrete removals, areas will be resurveyed
15



Parcel D-1 Gun Mole Pier 
Concrete Structures Overview

16



Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

Sediment sampling of vaults and 
manholes May 16 2012

Exposing new vaults for sampling and 
surveying on Gun Mole Pier May 23, 2012manholes May 16, 2012 surveying on Gun Mole Pier May 23, 2012



Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

• Building 383 Area

– Removal of concrete footer foundation 
started.  Survey of exposed soil to 

Removing concrete pads and foundations 

y p
follow.

– Remaining 383 area previously 
surveyed and sampled.

May 23, 2012• Building 313, 313A & 322 Sites - Surveyed 
and Sampled

– Internal draft FSS Report currently 
being revised based on RASObeing revised based on RASO 
comments.  Draft planned for July 
2012.

Concrete release surveys May 23, 2012



Status of Radiological RACRs

• Final Parcel B Rad RACR
– Awaiting free release letter from EPA and CDPHAwaiting free release letter from EPA and CDPH
– A “no further comments” letter from CDPH was received on the draft version
– DTSC concurred on the RACR

• Final Parcel UC-3 Rad RACR• Final Parcel UC-3 Rad RACR 
– Awaiting free release letter from EPA and CDPH.  
– A “no further comments” letter from CDPH was received on the draft version
– DTSC concurred on the RACR

• Final Parcel D-2 Rad RACR (Rev.2) 
– Free Released 

• Final Parcel G Rad RACR 
– Free Released

• Final Parcel UC-1&2 Rad RACR

– Free Released



IR 7/18 Modeling UpdateIR 7/18 Modeling Update

• Navy has revised text and provided additional information according to 
comments received by CDPH on December 9, 2011

• Document currently in internal Navy review
– Final report to be sent to Jeff Wong of CDPH on June 11 



SummarySummary
Comments, Questions, Concerns ???


